

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**  
Name of Procuring Entity : GOVT. ITI MULUND

**Procurement Plan**

S.No.	Procurement Category (Goods/Consultancy/Services)	Category for Goods (Machine/Equipment/Hand tools)	Trade Code No.	Name of Trade	Sr.No. Mentioned in Trade Syllabus equipment list	Required Quantity As per syllabus	Available Quantity	Deficiency/Quantity to be procured	Name/Description of Procurement /Selection	Estimated Cost (INR)	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of e Procurement (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Proposed Procurement End Date (if any)	Proposed Procurement Award Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]	[20]	[21]	[22]	[23]	[24]
1	GOODS	Machine	442	ELECTRICAL		1	0	1	Electrical Machine Trainer	1,112,500	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
2	GOODS	Machine	442	ELECTRICAL		1	0	1	Pneumatic Workstation (Training Kit) with cut section models	524,375	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
3	GOODS	Machine	442	ELECTRICAL		1	0	1	Control Panel with synchronous motor	187,500	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
4	GOODS	Machine	442	ELECTRICAL		1	0	1	Motor Pump set 1.1 HP, 1 Phase, 240 V	302,500	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
5	GOODS	Machine	442	ELECTRICAL		1	0	1	AC phase-wound slip ring Motor with starter switch 5 HP, 3-Phase, 415 V, 50 Hz	181,250	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
6	GOODS	Machine	442	ELECTRICAL		1	0	1	DC Compound Motor with Control Panel	212,500	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
7	GOODS	Machine	442	ELECTRICAL		1	0	1	Thyristor/IGBT controlled A.C. motor drive with VVVF control 1Phase, 2 HP	155,000	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
8	GOODS	Machine	442	ELECTRICAL		1	0	1	AC Squirrel Cage Motor with Control Panel	143,750	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
9	GOODS	Machine	442	ELECTRICAL		1	0	1	Solar Training Kit/ Simulator With built in meters for DCV, DCA, AC multifunction Meter (for AC, ACV, Power, Frequency), Protection Circuits, 85-10 terminals for making the connection, Single/ Dual axis tracking system Charge Controller : PWM based MPPT, Charging Stage : Bulk, Absorption and Float	418,750	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
10	GOODS	Machine	442	ELECTRICAL		1	0	1	DC Series Motor coupled with spring balance load 2.5 KW, 220 volts	156,250	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
11	GOODS	Machine	442	ELECTRICAL		1	0	1	Thyristor /IGBT controlled D.C. motor drive with radio-generator feedback arrangement 1 HP	126,750	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
12	GOODS	Machine	442	ELECTRICAL		1	0	1	Single Phase Capacitor Motor with Starter switch 1 HP, 240 V, 50 Hz	128,750	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
13	GOODS	Machine	442	ELECTRICAL		1	0	1	Discrete Component Trainer	35,000	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
14	GOODS	Machine	442	ELECTRICAL		1	0	1	Digital I.C. Trainer	40,000	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
15	GOODS	Machine	442	ELECTRICAL		1	0	1	Analog Component Trainer	33,750	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
16	GOODS	Machine	442	ELECTRICAL		1	0	1	Fiber optic communication trainer	42,500	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
17	GOODS	Machine	442	ELECTRICAL		1	0	1	Power Electronics Trainer Kit	46,250	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
18	GOODS	Machine	442	ELECTRICAL		1	0	2	Ultras I.C. Trainer	84,500	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
19	GOODS	Machine	442	ELECTRICAL		1	0	1	AC Motor Trainer kit 1/4 Hp motor single phase	117,000	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021
20	GOODS	Machine	442	ELECTRICAL		1	0	3	Auto Darkening Welding Helmet	15,930	1	Public Procurement	As per govt rules	Yes	Yes	GoM/E procurement	National	15.08.2021	31.8.2021	30.09.2021	15.10.2021	3	31.12.2021

