

Format for submission of Indicative Annual procurement plan [STRIVE]

Name of State : Maharashtra

Annual Procurement Plan for Financial Year : 2022-2023

Date of Approval of Annual Procurement Plan : Nil

Approved By/Name of Approving Authority : IMC OF ITI THANE

S. No.	Procurement Category	Full Name of Procuring Entity (SPIU/ ITI/ SMAC/ IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
1			Machine Tools & Equipments for New Short Term Courses															
2	Goods		Machine Tools & Equipments for New CTS Trades															
			A. TRAINEES TOOL KIT															
1	Goods	IMC OF ITI THANE	Box drawing instrument containing one 15 cm compass with pin point, pin point & lengthening bar, one pair spring bows, rotating compass with interchangeable ink and pencil points, drawing pens with plain point & cross point, screw driver and box of leads.(0.2,0.3,0.4 mm).	45000.00	1	Public Procurement	State Financial Rules	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
2	Goods	IMC OF ITI THANE	Protractor celluloid 15 cm semi- circular.	5250.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
3	Goods	IMC OF ITI THANE	Scale card board-metric set of eight A to H in a box 1: 1,1:2, 1:2:5, 1: 5, 1:10, 1:20, 1:50, 1:100,1:200, 1:500, 1:1000,1:2000,1:1250, 1:6000, 1:38 1/3, 1:66 2/3	5625.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
4	Goods	IMC OF ITI THANE	Scales plotting box wood 6 metric scales 30 cms long withoffset scales.	3125.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
5	Goods	IMC OF ITI THANE	Set square transparent 20 cm, 2 mm thick with bevelled edges 45 degree .	3125.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
6	Goods	IMC OF ITI THANE	Set square celluloid 25 cm,2mm thick with bevelled edges60 degrees.	3125.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
7	Goods	IMC OF ITI THANE	T-Square 750mm/Mini drafter/ Parallel Bar	21250.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
8	Goods	IMC OF ITI THANE	Template –Architects and builders	8000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	

S. No.	Procurement Category	Full Name of Procuring Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
9	Goods	IMC OF ITI THANE	Geometrical models (wooden/plastic) i) Cube 08 cm sides. ii) Rectangular parallel piped 8cm x 15cm iii) Sphere 8cm dia. iv) Right circular cone 8 cm dia base and 15 cm vertical height v) Square pyramid 8cm side base and 15 cm vertical height vi) Cylinder 8 cm dia. 15 cm height. vii) Prisms triangular 8 cm sidetriangle and 15 cm length. viii) Prism hexagonal 8 cm side's hexagon and 15 lengths	12800.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
10	Goods	IMC OF ITI THANE	Templates – Circle, Ellipse, furniture, etc.	800.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
11	Goods	IMC OF ITI THANE	French curves transparent plastic set of 12	840.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
12	Goods	IMC OF ITI THANE	Flexible curves 80 cm long	1060.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
13	Goods	IMC OF ITI THANE	Radius curve metric 3 mm to 15 mm	1460.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
14	Goods	IMC OF ITI THANE	Brass parallel rulers in a case	1280.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
15	Goods	IMC OF ITI THANE	Calculator Scientific (Non-programmable)	9600.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
16	Goods	IMC OF ITI THANE	Proportional dividers 15 cm	720.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
			List Of Surveing Material				State Fin.Rule								15/11/2022			
17	Goods	IMC OF ITI THANE	Land measuring chain 30 metres with two handles	44000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
18	Goods	IMC OF ITI THANE	Steel tape 30 meters long in a leather case	1300.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
19	Goods	IMC OF ITI THANE	Ranging rod wooden fitted iron shoe 2 mt. long	12000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
20	Goods	IMC OF ITI THANE	Steel arrow, wooden peg, wooden mallet, hammer	1900.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
21	Goods	IMC OF ITI THANE	Prismatic compass with stand 110 mm dia.	16500.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
22	Goods	IMC OF ITI THANE	Plane table with stand with accessories – alidade, trough compass, spirit level (6"), U – fork, plumb bob, etc	20520.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
23	Goods	IMC OF ITI THANE	Telescopic Alidade	46000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
24	Goods	IMC OF ITI THANE	Dumpy Level with all accessories	45000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
25	Goods	IMC OF ITI THANE	Auto level With all accessories	130000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
26	Goods	IMC OF ITI THANE	Levelling staff 4 mt. leading to 5 mt. telescopic type	10200.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
27	Goods	IMC OF ITI THANE	Transit Theodolite with stand with all accessories	350000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	

S. No.	Procurement Category	Full Name of Procuring Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
28	Goods	IMC OF ITI THANE	Digital Theodolite latest model With all accessories (Features:-Based on laser technology, Two large LCD panel with easy to read ,Automatically compensates tilt in two direction and compensates vertical angles. High integrated electronic board and IC elements)	410000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
29	Goods	IMC OF ITI THANE	Instrument for Total Station with latest model, With allGraphic LCD display on both side.Multy function key board on both side. Able to interchange data between GPS and Total station without any data conversion. Minimum 8 hours rechargeable li-ion battery .Poles and Prism 2Nos each	260000	2	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
	Goods	IMC OF ITI THANE	Hand held GPS (latest model) with standard specification	52000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
			COMPUTER LAB												15/11/2022			
	Goods	IMC OF THANE	Personal computer CPU: 32/64 Bit i3/i5/i7 or latest processor, Speed: 3 GHz or Higher. RAM:-4 GB DDR-III or Higher, Wi-Fi Enabled. Network Card: Integrated Gigabit Ethernet, with USB Mouse, USB Keyboard and Monitor (Min. 17 Inch. Licensed Operating System and Antivirus compatible with trade related software.	1800000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
30	Goods	IMC OF THANE	Laptop with latest configuration	140000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
31	Goods	IMC OF THANE	CAD software	350000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
32	Goods	IMC OF THANE	Plotter A1 size	160000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
33	Goods	IMC OF THANE	Printer (A3 Laser jet) with scanner (multipurpose)	52000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
34	Goods	IMC OF THANE	Server work station with latest configuration	85000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
35	Goods	IMC OF THANE	Broad Band connection	6500.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
36	Goods	IMC OF THANE	UPS	90000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
37	Goods	IMC OF THANE	Computer Table	204000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
38	Goods	IMC OF THANE	Computer Chair.	144000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
39	Goods	IMC OF THANE	Furniture for server, printer, plotter	25000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
40	Goods	IMC OF THANE	White Board 6' X 4'	13000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	

S. No.	Procurement Category	Full Name of Procuring Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
41	Goods	IMC OF THANE	DLP Projector 2000 lumens or higher	70000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
42	Goods	IMC OF THANE	First Aid Box	1850.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
43	Goods	IMC OF THANE	Screen for Projector motorized	6400.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
44	Goods	IMC OF THANE	Fire Extinguisher	5360.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
45	Goods	IMC OF THANE	Air Conditioner	95000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
46	Goods	IMC OF THANE	Wall Clock	2800.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
47	Goods	IMC OF THANE	Document Camera / Visualiser	51000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
48	Goods	IMC OF THANE	Smart Board / Inter Active Board	150000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
49	Goods	IMC OF THANE	Steel Cupboard 180 x 90 x 45 cm	43040.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
50	Goods	IMC OF THANE	Steel Cupboard 120 x 60 x 45 cm	36720.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
51	Goods	IMC OF THANE	Book Shelf	33000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
52	Goods	IMC OF THANE	Trainer's / Instructor's table (big size full secretariat) 6 feet x 4 feet	12500.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
53	Goods	IMC OF THANE	Trainer's / Instructor's table	12500.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
54	Goods	IMC OF THANE	Chair for Trainer / Instructor	15000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
55	Goods	IMC OF THANE	Class room chairs (armless)	156000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
56	Goods	IMC OF THANE	Class room table single / Dual desk	155000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
57	Goods	IMC OF THANE	Almirah steel (major) 6" / higher	21000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
58	Goods	IMC OF THANE	Drawing table with Board 750mm X 550mm	168000.00	1	Public Procurement	State Fin.Rule	YES	No	On GEM	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
		IMC OF THANE		5627150.00			State Fin.Rule											
			Machine Tools & Equipments for Upgradation of Existing Trades															
59	Goods	IMC OF THANE	A.C. Ceiling Fane. 68 Watt, 230 V	3600.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
60	Goods	IMC OF THANE	AC Table Fane. 68 Watt, 230 V	2450.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
61	Goods	IMC OF THANE	Electric Induction platea. 1500 Watt, 240V	7500.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
62	Goods	IMC OF THANE	Mixture & Grinderg. 750 W, 240 V	12500.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
63	Goods	IMC OF THANE	Inverter with Battery1 KVA with 12 V Battery Input- 12 volt DC, Output- 220 volt AC	65800.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	

S. No.	Procurement Category	Full Name of Procuring Entity (SPIU/ITI/SMAC/IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
64	Goods	IMC OF THANE	Pentium IV Computer or latest 2.8 GHz & above, 1 GB RAM, 80 GB HDD, DVD Combo Drive, 19/21" Monitor, optical scroll mouse, multimedia keyboard, 32 bit LAN card with UPP port, necessary Drivers, etc. OR (Latest Version)	150000.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
65	Goods	IMC OF THANE	D.C. Shunt Generator with control panel D.C. Shunt Generator with control panel, 2.5 KW, 220V & 3phase Squirrel cage Induction Motor, 5HP, 440V with control panel & star delta starter	212380.00	1	Public Procurement	State Fin.Rule	YES	No	GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
66	Goods	IMC OF THANE	Motor Generator (DC to AC) set consisting of - Shunt Motor with starting compensator and switch directly coupled to AC generator with exciter and switch board mounted with regulator, breaker, ammeter, voltmeter frequency meter, knife blade switch and fuses etc. Set complete with cast iron bed plate, fixing bolts, foundation bolts and flexible coupling. Shunt Motor rating : 5 HP, 440V AC Generator rating : 3-Phase, 4 wire, 3.5 KVA, 400/230 Volts, 0.8 pf, 50 cycles	350000.00	1		State Fin.Rule			GEM Purchasing	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
67	Goods	IMC OF THANE	Synchronous motor with accessories like starter, excitation arrangements. 3 Phase, 3 HP, 440V, 50Hz, 4 Pole	65000.00	1	Public Procurement	State Fin.Rule	YES	No			01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
68	Goods	IMC OF THANE	Digital Multimeter (3 3/4 digit), 4000 Counts	42500.00	1	Public Procurement	State Fin.Rule	Yes	No	GEM Bidding	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
69	Goods	IMC OF THANE	Digital I.C Tester	79000.00	1	Public Procurement	State Fin.Rule	Yes	No	GEM Bidding	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
70	Goods	IMC OF ITI THANE	Digital and Analog Bread Board Trainer DC/AC Power Supply, Sine/Square/ TTL Generator Data Switches, LED indication, LED Display: 8 in Nos Simulation/Teaching Content through software	360000.00	2	Public Procurement	State Fin.Rule	Yes	No	GEM Bidding	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
71	Goods	IMC OF ITI THANE	Digital and Analog Bread Board Trainer DC/AC Power Supply, Sine/Square/ TTL Generator Data Switches, LED indication, LED Display: 8 in Nos Simulation/Teaching Content through software	265000.00	2	Public Procurement	State Fin.Rule	Yes	No	GEM Bidding	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	
72	Goods	IMC OF ITI THANE	Desktop Comp.	240000.00	1	Public Procurement	State Fin.Rule	Yes	No	GEM Bidding	National	01/06/2022	15/07/2022	15/01/2023	15/11/2022	1.5	31/12/2022	

S. No.	Procurement Category	Full Name of Procuring Entity (SPIU/ ITI/ SMAC/ IC)	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/ International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date	Remarks
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]	[18]	[19]
				15003530.00														
<i>Annual Procurement Plan may be prepared on the assumption that total budget will be released</i>																		
<i>Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual</i>																		
<i>Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority</i>																		



S.M. AMBALKAR
Secretary

IMC OF ITI Thane
C/O Industrial Training Institute Thane
Thane (Wagle)