

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]
Name of Procuring Entity : GOVT. ITI MULUND

Annual Procurement Plan for Financial Year : FY 2021-22
Date of Approval of Annual Procurement Plan : 21 Dec. 2021
Approved By/Name of Approving Authority : I/MC OF ITI MULUND

Procurement Plan

| S. No. | Procurement Category (Goods/Consultancy Services) | Category for Goods (Machine/Equipment/Hand tools) | Trade Code | Name of Trade | Sr. No. Mentioned in Trade Syllabus | Required Quantity | Available Quantity | Quantity to be procured | Name/Description of Procurement /Section | Estimated Cost (INR) | Results Area | Procurement Mode | Applicable Procurement Rules | Use of GEM (Yes/No) | Use of e-Procurement (Yes/No) | Procurement Method | Market Approach (National/Internal/Local) | Proposed Procurement Start Date | Pre-bid Conference Date (if any) | Proposed Procurement End Date | Contract Award Date | Contract Duration (Months) | Contract Completion Date |
|--------|---|---|------------|---------------|-------------------------------------|-------------------|--------------------|-------------------------|--|----------------------|--------------|--------------------|------------------------------|---------------------|-------------------------------|--------------------|---|---------------------------------|----------------------------------|-------------------------------|---------------------|----------------------------|--------------------------|
| 1 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Electrical Machine Trainer | 1,12,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 2 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Pneumatic Workstation (Training Kit) with cut section models | 524,375 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 3 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Control Panel with Synchronous motor | 187,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 4 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Motor Pump set, 1 HP, 1 Phase, 240 V | 302,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 5 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | AC phase-wound slip ring Motor with starter switch 5 HP, 3 Phase, 415 V, 50 Hz | 181,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 6 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | DC Compound Motor with Control Panel | 212,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 7 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Thyristor/IGBT controlled A.C. motor drive with VVVF control 3Phase, 2 hp | 165,000 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 8 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | AC Squirrel Cage Motor with Control Panel | 143,750 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 9 | GOODS | Machine | 442 | ELECTRICAL | 20 | 0 | 0 | 0 | Solar Training Kit/ Simulator with built in meters for DCV, DCA, AC multimeter Meter (for AC, DCV, Power, Frequency), Protection Circuits, BS-10 terminals for making the connections, Single/ Dual axis tracking system Charge Controller, PWM based MPPT, Charging Stage - Bulk, Absorptions and float | 418,750 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 10 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | DC Series Motor coupled with spring balance load 2.5 KW, 220 volts | 156,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 11 | GOODS | Machine | 442 | ELECTRICAL | 20 | 0 | 0 | 0 | Thyristor /IGBT controlled D.C. motor drive with tachogenerator feedback arrangement, 1 hp | 126,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 12 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Single Phase Capacitor Motor with starter switch 1HP, 240 V, 50 Hz | 128,750 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 13 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Discrete Component Trainer | 35,000 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 14 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Digital I.C. Trainer | 40,000 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 15 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Analog Component Trainer | 42,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 16 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Fiber optic communication trainer | 46,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 17 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Power Electronics Trainer Kit | 84,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 18 | GOODS | Machine | 442 | ELECTRICAL | 20 | 2 | 0 | 2 | Linear I.C. Trainer | 117,000 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 19 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | AC Motor Trainer kit 1/2 hp motor single phase | 15,950 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 20 | GOODS | Machine | 442 | ELECTRICAL | 20 | 3 | 0 | 3 | Auto Darkening Welding Helmet | 82,600 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |
| 21 | GOODS | Machine | 442 | ELECTRICAL | 20 | 1 | 0 | 1 | Gas welding tank 900 X 600 X 750 mm (with positive with fire BRICK) | 82,600 | 1 | Public Procurement | As per govt rules | Yes | Yes | Direct procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 |

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

Name of Procuring Entity : GOVT. IITI MULUND

Annual Procurement Plan for Financial Year : FY 2021-22
Date of Approval of Annual Procurement Plan : 21 Dec. 2021
Approved By/Name of Approving Authority : IMC Of IITI MULUND

Procurement Plan

| S.No. | Procurement Category (Goods/Coastance/Services) | Category for Goods (Machine/Equipment/Hand tools) | Trade Code NO. | Name of Trade | Sr.No. in Trade Syllabus equipment list | Required Quantity/As per syllabus | Available Quantity | Difference/Quantity to be procured | Name/Description of Procurement /Selection | Estimated Cost (INR) | Results Area | Procurement Mode | Applicable Procurement Rules | Use of GEM (Yes/No) | Use of e-procurement (Yes/No) | Procurement Method | Market Approach (National/International) | Proposed Procurement Start Date | Pre-bid Conference Date (if any) | Proposed Procurement End Date | Tentative Contract Award Date | Tentative Contract Duration (Months) | Tentative Completion Date |
|-------|---|---|----------------|---------------|---|-----------------------------------|--------------------|------------------------------------|---|----------------------|--------------|--------------------|------------------------------|---------------------|-------------------------------|--------------------|--|---------------------------------|----------------------------------|-------------------------------|-------------------------------|--------------------------------------|---------------------------|
| 21 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Argon Gas pressure regulator with flow meter | 3,340 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 23 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | CO2 Gas pressure regulator with flow meter | 3,068 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 24 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Oven, electrode drying 0 to 350°C, 10 kg | 8,550 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 25 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Welding Transformer 150-300 Amps | 51,825 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 26 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | AC/DC GTAW welding machine with water cooled torch 300 A, argon regulator, gas hose, water circulating system and standard accessories. | 324,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 27 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Digital Multi Meter DC-200mv -100V-10A & AC 200mv-750V-0-10A, resistance 0-20 MΩ and 3 1/2 digit | 2,750 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 28 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Ammeter MC analog, portable box type housed in Bakelite case 0 - 500 mA | 3,761 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 29 | GOODS | Machine | 442 | ELECTRICAL | | 2 | 0 | 2 | A.C Voltmeter M.I. analog, portable box type housed in Bakelite case Multi range 75 V - 150V - 300V - 600V | 6,360 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 30 | GOODS | Machine | 442 | ELECTRICAL | | 6 | 0 | 6 | Power Factor Meter Digital 40 V, 20 A, Three Phase portable box type | 19,650 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 31 | GOODS | Machine | 442 | ELECTRICAL | | 6 | 0 | 6 | Frequency Meter 45 to 55 Hz | 21,477 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 32 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Lux meter | 35,037 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 33 | GOODS | Machine | 442 | ELECTRICAL | | 8 | 0 | 8 | Phase sequence indicator 3 Phase 415 Volt | 26,892 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 34 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Tong Tester / Clamp Meter 0 - 100 A (Digital Type) | 58,710 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 35 | GOODS | Machine | 442 | ELECTRICAL | | 2 | 0 | 2 | Oscilloscope Dual Trace 20 MHz | 97,500 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 36 | GOODS | Machine | 442 | ELECTRICAL | | 4 | 0 | 4 | Function Generator 2 to 200 KHz, Sine Square, Triangular 220 V, 50 Hz, Single Phase | 83,325 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 37 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Thermometer Digital 0-150 | 29,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 38 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Tachometer Digital Photo Sensor Type - 10000 RPM | 53,888 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 39 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Three Phase K.W.H meter digital 25A, 415 V, A.C | 10,000 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 40 | GOODS | Machine | 442 | ELECTRICAL | | 1 | 0 | 1 | Single phase K.W.H meter digital 5A, 250 V, A.C | 3,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 41 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Analog multimeter | 126,885 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 42 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Clamp meter 0 - 10 A | 58,710 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 43 | GOODS | Machine | 442 | ELECTRICAL | | 10 | 0 | 10 | Clamp on ammeter 0-25A, 0-500A | 58,710 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 44 | GOODS | Machine | 969 | WIDDER | | 8 | 0 | 8 | Milli Ammeter (DC) 0 - 500 mA | 8,850 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |
| 45 | GOODS | Machine | 969 | WIDDER | | 2 | 0 | 2 | Ammeter M.I. 0-30 amp panel board type | 1,698 | 1 | Public Procurement | As per govt rules | Yes | Yes | GD/Procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2024 |

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]
Name of Procuring Entity : GOVT. ITI MULUND

Annual Procurement Plan for Financial Year : FY 2021-22
Date of Approval of Annual Procurement Plan : 21 Dec. 2021
Approved By/Name of Approving Authority : IMC OF ITI MULUND

Procurement Plan

| S. No. | Procurement Category (Goods/Services) | Category for Goods (Machine/Equipment/Hand tools) | Trade Code NO. | Name of Trade | Sr No. Mentioned in Trade Syllabus equipment list | Required Quantity As per syllabus | Available Quantity | Deficiency/Quantity to be procured | Name/Description of Procurement /Selection | Estimated Cost (INR) | Results Area | Procurement Mode | Applicable Procurement Rules | Use of GEM (Yes/No) | Use of e Procurement (Yes/No) | Procurement Method | Market Approach (National/International) | Proposed Procurement Start Date | Pre-Bid Conference Date (if any) | Proposed Procurement End Date | Timeline Contract Award Date | Timeline Contract Duration (Months) | Timeline Completion Date | |
|--------------|---------------------------------------|---|----------------|---------------|---|-----------------------------------|--------------------|------------------------------------|--|----------------------|--------------|--------------------|------------------------------|---------------------|-------------------------------|--------------------|--|---------------------------------|----------------------------------|-------------------------------|------------------------------|-------------------------------------|--------------------------|--|
| [1] | [2] | [3] | [4] | [5] | [6] | [7] | [8] | [9] | [10] | [11] | [12] | [13] | [14] | [15] | [16] | [17] | [18] | [19] | [20] | [21] | [22] | [23] | [24] | |
| 45 | GOODS | Machine | 969 | WELDER | | 8 | 0 | 8 | 8 Voltmeter M.C. O-300 volts | 10,990 | 1 | Public Procurement | As per govt rules | Yes | Yes | Goalf procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | |
| 46 | GOODS | Machine | 969 | WELDER | | 10 | 0 | 10 | Digital Insulation Resistance Tester | 87,120 | 1 | Public Procurement | As per govt rules | Yes | Yes | Goalf procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | |
| 47 | GOODS | Machine | 969 | WELDER | | 10 | 0 | 10 | Volmmeter M.C. Multi range 0-15,30,50 & 75 V | 17,850 | 1 | Public Procurement | As per govt rules | Yes | Yes | Goalf procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | |
| 48 | GOODS | Machine | 969 | WELDER | | 10 | 0 | 10 | Ammeter M.I. 0-10 Amp. panel board mounting type | 6,938 | 1 | Public Procurement | As per govt rules | Yes | Yes | Goalf procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | |
| 49 | GOODS | Machine | 969 | WELDER | | 10 | 0 | 10 | Hygrometer | 21,250 | 1 | Public Procurement | As per govt rules | Yes | Yes | Goalf procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | |
| 50 | GOODS | Machine | 969 | WELDER | | 1 | 0 | 1 | Welding Simulator | 2,250,000 | 1 | Public Procurement | As per govt rules | Yes | Yes | Goalf procurement | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | |
| Total | | | | | | | | | 7,553,478 | | | | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--------------------|--|--|--|--|--|--|--|--|--------------------------------|---------|---|--------------------|-------------------|----|-----|--|----------|------------|------------|------------|------------|---|------------|--|--|--|
| 51 | | | | | | | | | Civil work | 350,000 | 1 | Public Procurement | As per govt rules | No | Yes | | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | | | |
| 52 | | | | | | | | | Purchase of Books (NIMI Books) | 200,000 | 1 | Public Procurement | As per govt rules | No | Yes | | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | | | |
| 53 | | | | | | | | | ICT Infrastructure | 487,000 | 1 | Public Procurement | As per govt rules | No | Yes | | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | | | |
| 54 | | | | | | | | | Facilities for trainees | 100,000 | 1 | Public Procurement | As per govt rules | No | Yes | | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | | | |
| 55 | | | | | | | | | TOT & Management Staff | 80,000 | 1 | Public Procurement | As per govt rules | No | Yes | | National | 15.08.2021 | 31.08.2021 | 30.09.2021 | 15.10.2021 | 3 | 31.12.2021 | | | |
| 56 | | | | | | | | | Salary - TCPO | 100,000 | | | | | | | | | | | | | | | | |
| 57 | | | | | | | | | Misc. Audit fees | 30,000 | | | | | | | | | | | | | | | | |
| TOTAL | | | | | | | | | 1,347,000 | | | | | | | | | | | | | | | | | |
| Grand Total | | | | | | | | | 9,000,478 | | | | | | | | | | | | | | | | | |


Secretary
IMC of
Govt. ITI, Mulund